COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 29/ 2000

ESTI MATE SUMVARY 14:58: 39
CONTI D: C12154 ESTI MATE NO 0001 PROG SPEC YR 1994
PCN: 12154-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARCED: 12.0 DAYS TI ME ALLOW 95 WORK DAYS
SH 40 WEST OF BERTHOUD PASS PHASE 4 PERCENT TI ME: 12. 63 ORI G TI ME ALLOW 90 WORK DAYS
PRQIECT NO NH 0403- 031
SH 40 WEST OF BERTHOUD PASS PHASE 4
NAVE OF RCAD: SH 40
PRQIECT COUNTI ES: GRAND
CONTRACTOR:
ASI RCC, | NC. PAY PERI OD ENDI NG 06/ 29/ 2000 DATE TI ME STARTED 06/ 12/2000
28221 COUNTY ROAD 319 DATE LET 03/ 30/ 2000 DATE WORK BEGAN
DATE AWARDED 04/ 20/ 2000 DATE TI ME SToPPED 07/20/2001
DATE CONTRACT EXECUTED  05/10/2000 DATE ACCEPTED 07/20/ 2001
BUENA VI STA CO 81211 719/ 395- 8625 DATE NOTI CE TO PROCEED 06/ 12/ 2000
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 860, 351. 81 PARTI Cl PATI NG $ 140, 065. 50 $ 140, 065. 50
AWARD PRQIECT AM: $ 1,788,804.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 7.53% TOTAL EARNI NGS 140, 065. 50 140, 065. 50
FUNDS AVAI LABLE: $ 1,720, 286. 31 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 140, 065. 50 140, 065. 50
TOTAL CLAI VB $ 0. 00 RETAI NAGE -3,601.97 -3,601.97
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 136, 463. 53 136, 463. 53
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 136, 463. 53 136, 463. 53
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 136, 463. 53

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: Cl2154 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 12154- Bl D ESTI MATE RUN 06/ 29/ 2000
PRQJECT: NH 0403- 031 ESTI MATE NO 0001 14: 58: 39
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 0. 000
LS 0. 750 3, 750. 00
5, 000. 00000 0. 750 3, 750. 00
0010 202-00001 REMOVAL COF STRUCTURE 7.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0015 202-00026 REMOVAL OF SLOPE AND DI TCH PAVI NG 48. 000 0. 000
M2 0. 000 0. 00
6. 50000 0. 000 0.00
0020 202-00035 REMOVAL CF PI PE 34. 000 0. 000
M 0. 000 0. 00
25. 00000 0. 000 0. 00
0025 202-00220 REMOVAL OF ASPHALT NAT 928. 500 0. 000
M2 280. 000 3, 080. 00
11. 00000 280. 000 3, 080. 00
0030 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 378. 400 0. 000
%4 153. 000 3, 748.50
24.50000 153. 000 3,748.50
0035 202-01300 REMOVAL OF END ANCHORAGE 4.000 0. 000
EACH 1. 000 150. 00
150. 00000 1. 000 150. 00
0040 203-00010 UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 4,047.000 0. 000
VB 1, 009. 000 15, 135. 00
15. 00000 1, 009. 000 15, 135. 00
0045 203-00500 ROCK FI LL 50. 000 0. 000
MB 0. 000 0. 00
17. 50000 0. 000 0.00
0050 203-00595 ROCK SCALI NG 9, 026. 000 0. 000
%4 4, 000. 000 16, 000. 00
4. 00000 4, 000. 000 16, 000. 00
0055 203-01594 COMBI NATI ON LOADER 35. 000 0. 000
HOUR 0. 000 0. 00

100. 00000 0. 000 0.00



CONTI D: Cl12154 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12154- Bl D ESTI MATE RUN 06/ 29/ 2000
PRQJECT: NH 0403- 031 ESTI MATE NO 0001 14: 58: 39

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01625  HYDRAULI C EXCAVATOR SCALI NG 20. 000 0. 000
HOUR 18. 000 2, 250. 00
125. 00000 18. 000 2, 250. 00
0065 203-02300 ROCK SCALER 60. 000 0. 000
HOUR 54. 000 3,510.00
65. 00000 54. 000 3,510. 00
0070 203-02310 SCALER FOREMAN 20. 000 0. 000
HOUR 18. 000 1, 350. 00
75. 00000 18. 000 1, 350. 00
0075 206-00510 FILTER MATERI AL (CLASS A) 0. 000 0. 000
B 0. 000 0.00
58. 50000 0. 000 0. 00
0080 208-00001 *SILT DIKE 130. 000 0. 000
M 43.700 874.00
20. 00000 43.700 874. 00
0085 208-00011 EROSI ON BALES (WEED FREE) 40. 000 0. 000
EACH 0. 000 0.00
15. 00000 0. 000 0. 00
0090 208-00020 SILT FENCE 163. 000 0. 000
M 0. 000 0.00
10. 00000 0. 000 0. 00
0095 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 000
LS 0.100 150. 00
1, 500. 00000 0. 100 150. 00
0100 209-00100  *WATER ( LANDSCAPI NG) 0. 000 0. 000
B 0. 000 0.00
9. 00000 0. 000 0. 00
0105 210-00060 RESET MARKER 1. 000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0. 00
0110 211-01200 ROCK ANCHOR 951. 000 0. 000
M 0. 000 0.00
125. 00000 0. 000 0. 00



CONTI D Cl2154 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 12154- Bl D ESTI MATE RUN 06/ 29/ 2000
PRQJECT: NH 0403- 031 ESTI MATE NO 0001 14: 58: 39
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 212-00006 *SEEDI NG ( NATI VE) 18. 000 0. 000
HA 0. 000 0. 00
3, 750. 00000 0. 000 0.00
0120 212-00047 *SO L PREPARATI ON ( SPECI AL) 24.000 0. 000
HA 0. 000 0.00
3, 500. 00000 0. 000 0. 00
0125 213-00003 *MULCHI NG (WEED FREE) 18. 000 0. 000
HA 0. 000 0. 00
3, 250. 00000 0. 000 0.00
0130 213-00061 *MJULCH TACKI FI ER 9, 180. 000 0. 000
KG 0. 000 0.00
4.00000 0. 000 0.00
0135 214-01010 BRUSH LAYER CUTTI NG 400. 000 0. 000
EACH 0. 000 0. 00
2.50000 0. 000 0.00
0140 214-01200 PLANT ( TUBELI NG 600. 000 0. 000
EACH 0. 000 0.00
7.00000 0. 000 0.00
0145 216-00030 SO L RETENTI ON BLANKET ( SPECI AL) 0. 000 0. 000
we 0. 000 0. 00
6. 00000 0. 000 0.00
0150 216-00035 SO L RETENTI ON BLANKET ( PLASTI C) 3, 313. 000 0. 000
M 0. 000 0.00
6. 00000 0. 000 0.00
0155 403-00720 *HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 1,514. 060 0. 000
T 0. 000 0. 00
55. 00000 0. 000 0.00
0160 411-03352 *ASPHALT CEMENT PERFORVANCE GRADE (PG 58-28) 95. 000 0. 000
T 0. 000 0.00
160. 00000 0. 000 0.00
0165 504-04200 RETAI NI NG WALL 1, 028. 500 0. 000
we 0. 000 0. 00

465. 00000 0. 000 0. 00



CONTI D Cl2154 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 12154- Bl D ESTI MATE RUN 06/ 29/ 2000
PRQJECT: NH 0403- 031 ESTI MATE NO 0001 14: 58: 39
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 507-00700 SLOPE AND DI TCH PAVI NG ( SPECI AL) 10. 000 0. 000
VB 0. 000 0. 00
550. 00000 0. 000 0.00
0175 604-19005 INLET SPECIAL (2 M 7.000 0. 000
EACH 0. 000 0.00
4, 500. 00000 0. 000 0. 00
0180 604-51018 450 MM SLOTTED PI PE | NLET 36. 000 0. 000
M 0. 000 0. 00
235. 00000 0. 000 0.00
0185 605- 00060 150 MM PERFORATED PI PE UNDERDRAI N 1, 101. 000 0. 000
M 217.000 2,604. 00
12. 00000 217.000 2,604. 00
0190 607-11525 FENCE ( PLASTI C) 89. 000 0. 000
M 70. 000 385. 00
5. 50000 70. 000 385. 00
0195 607-55100 W RE MESH 10, 398. 000 0. 000
M 0. 000 0.00
6. 50000 0. 000 0.00
0200 609-20000 CURB TYPE 2 (SECTION B) (SPECIAL) 240. 000 0. 000
M 0. 000 0. 00
50. 00000 0. 000 0.00
0205 609-20010 CURB TYPE 2 ( SECTI ON B) 72.000 0. 000
M 0. 000 0.00
50. 00000 0. 000 0.00
0210 609-24000 GUTTER TYPE 2 SPECI AL 1,122.000 0. 000
M 0. 000 0. 00
125. 00000 0. 000 0.00
0215 612-00001 DELI NEATOR (TYPE I) 13. 000 0. 000
EACH 0. 000 0.00
15. 00000 0. 000 0.00
0220 612-00003 DELI NEATOR (TYPE 111) 2.000 0. 000
EACH 0. 000 0. 00

15. 00000 0. 000 0. 00
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PCN: 12154- Bl D ESTI MATE RUN 06/ 29/ 2000
PRQJECT: NH 0403- 031 ESTI MATE NO 0001 14: 58: 39

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 612-00021  DELI NEATOR (TYPE |) (BARRIER) 30. 000 0. 000
EACH 0. 000 0.00
15. 00000 0. 000 0. 00
0230 624-14024 600 MM CULVERT PI PE (CR 4) 20. 000 0. 000
M 0. 000 0.00
65. 00000 0. 000 0. 00
0235 625-00000 *CONSTRUCTI ON SURVEY! NG 1. 000 0. 000
LS 0. 300 3, 000. 00
10, 000. 00000 0. 300 3, 000. 00
0240 625-00001  *CONSTRUCTI ON SURVEYI NG ( HOURLY) 0. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00
0245 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 250 20, 000. 00
80, 000. 00000 0. 250 20, 000. 00
0250 627-00001  *PAVEMENT MARKI NG PAI NT 864. 000 0. 000
L 180. 000 2,880.00
16. 00000 180. 000 2, 880. 00
0255 627-00005  *EPOXY PAVEMENT MARKI NG 472.000 0. 000
L 0. 000 0.00
22.00000 0. 000 0. 00
0260 630-00000 *FLAGG NG 4,840. 000 0. 000
HOUR 236. 000 6, 254. 00
26. 50000 236. 000 6, 254. 00
0265 630-00001 *PILOT CAR OPERATI ON 0. 000 0. 000
HOUR 0. 000 0.00
40. 00000 0. 000 0. 00
0270 630-00002 *TRAFFI C CONTROL SUPERVI SOR 100. 000 0. 000
DAY 9. 000 3, 465. 00
385. 00000 9. 000 3, 465. 00
0275 630-00007 *TRAFFI C CONTROL | NSPECTI ON 41.000 0. 000
DAY 3.000 525. 00
175. 00000 3. 000 525. 00
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PCN: 12154-BI D ESTI MATE RUN 06/ 29/ 2000
PRQJECT: NH 0403- 031 ESTI MATE NO 0001 14: 58: 39

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 2.000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
0285 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 25. 000 0. 000
EACH 11. 500 1, 725. 00
150. 00000 11. 500 1, 725. 00
0290 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 18. 000 0. 000
EACH 8. 000 2, 400. 00
300. 00000 8. 000 2, 400. 00
0295 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 8. 000 0. 000
M2 0. 000 0. 00
150. 00000 0. 000 0. 00
0300 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0. 000
TYPE
) EACH 0.500 2, 250. 00
4, 500. 00000 0.500 2, 250. 00
0305 630-80360 *DRUM CHANNELI ZI NG DEVI CE 100. 000 0. 000
EACH 50. 000 3, 250. 00
65. 00000 50. 000 3, 250. 00
0310 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 16. 000 0. 000
EACH 8. 000 720. 00
90. 00000 8. 000 720. 00
0315 630-80370 CONCRETE BARRI ER ( TEMPORARY) 839. 000 0. 000
M 419. 500 33, 560. 00
80. 00000 419. 500 33, 560. 00
0316 900- 00006  ADDED | TEM (DOLLAR)/ PAY CONCRETE BARRI ER = 100% 6, 712. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0320 630-80380  *TRAFFI C CONE 100. 000 0. 000
EACH 50. 000 750. 00
15. 00000 50. 000 750. 00
0325 700-70010 F/A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 12154- Bl D ESTI MATE RUN 06/ 29/ 2000
PRQJECT: NH 0403- 031 ESTI MATE NO 0001 14: 58: 39
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0335 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0340 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0345 700-70380 F/ A EROSI ON CONTROL LANDSCAPI NG 71, 154. 210 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,854,251.81$%  134,265.50$% 134, 265.50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0350 620-00001 FIELD OFFI CE (CLASS 1) 1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
0355 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 0. 000
EACH 1. 000 4,000. 00
4, 000. 00000 1. 000 4, 000. 00
0360 620-00020  SANI TARY FACI LI TY 2.000 0. 000
EACH 1. 000 300. 00
300. 00000 1. 000 300. 00
CAT 0400  CURRENT AMI $ 6,100.00 $ 5, 800. 00 $ 5, 800. 00
PROJECT TOTAL CURRENT AMI $ 1,860,351.81$%  140,065.50$ 140, 065. 50



